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Operable Unit 3 Remedial Design/Remedial Action
Community Roundtable
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June 2, 1 994

Agenda

7‘p.m.

7:05 p.m.

7:45 p.m.

9 p.m.

Welcome

Presentations

Open Discussion

Adjourn

Gary Stegner, DOE Public information

Johnny Reising, DOE Deputy

~ Assistant Manager for Environmental

Restoration

Dennis Dalga, Operable Unit 3 .
Environment.al Planning Manager

~
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Operable Unit 3 | |
Remedial Design/Remedial Action Planning

Public Participation Process

Scope and Purpose of the Interim Action - e
Interim Record of Decision (IROD)/Final Record of Decisior_\

IROD conditionally approved by US and Ohio EPA May 12, 1994

Finding of No Significant Impact signed May 25, 1994

Revised IROD transmitted to Headquarters for Grumbly signature May 26,
1994 S .

Amended Consent Agreement requires submittal of IROD to EPA 30 days
after approval - June 12, 1994

EPA signature ? July 12, 1994

Amended Consent Agreement requires submittal of Remedial Design Work
Plan to EPA 60 days after finalization of IROD - September 1994

Implementation of IROD by Design/Bid Process
Remedial Désign Work Plan
Remedial Action Work Plan

Operable Unit 3 will submit Remedial Design and Remedial Action
information as combined Work Plan

. Implementation Plan
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- No substantive changes since the Operable Unit 3 Proposed Plan public meeting ‘
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Operable Unit 3
- Remedial Desngn/RemedlaI Action Plannlng

Decontamination_and Dismantlement Methodology

“onJanuary-5,-1994..

- General steps to the methodology are:
- remove material/equipment and deenergize
- gross decontamination as necessary
- asbestos removal
- dismantle above-grade structures
- segregate, size reduce, package, disposition material/debris
- remove pads and below-ground structures
- ‘segregate, size reduce, package, disposition material/debris

Sequencin

- Focus is on nineteen complexes

- Criteria for selecting order in which complexes are dismantled include such
factors as:
- facility use -
- . constructability
- hazards within a facility
- cost to maintain the facility
- Hazardous Waste Management Units
- remediation needs of other operable units
- consideration of utilities

- 16-year optimum schedule

- Funding constraints end up being one of the biggest factors in the schedule for
building decontamination and dismantlement.

Material/Debris Handling

- Utilization of existing storage facilities

- Construction of a Central Storage Facility

- Lessons learned from Plant 7 -
- - recycle metals to the extent practical
- most of the remalnmg construction debris will be shipped to the Nevada
Test Site

r
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Protection of Empl he Community and the Environmen

- Activities themselves will be planned and developed in a way to minimize
emissions, including the use of administrative and engineering controls, such
o as: _ |

| - Health & Safety Plans

: ’ - Procedures

T T --Airborne_and Stormwater Contalnment

- Contaminant Fixation R
! - Use of negative air in buildings
- - Closure of building cracks, holes, etc.

- Other controls will be utilized to ensure that the above controls are effectuve
such as:
- groundwater monitoring ‘
- surface water program , , : ' i
- air emissions monitoring '
- asbestos air monitoring
! - radiological monitoring :
‘ - Fernald Site Environmental Monitoring Program
- Occupational Air Monitoring Program
- supplemental on-site environmental/ambient air monitoring

Implementation Plan

- Complex Specific Details
- Submittal for USEPA and OEPA review
- Available for public examinatioh

- Proposed Outline for Implementation Plan
- Background
- Planning Activities i
- Controls |
‘ - Decontamination & Dismantlement Activities
‘ - Waste Handling, Storage and Disposition '
- Sampling
- Schedule ‘ , \
|
|
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Remedial Design and Remedial Action Work Plans

The followmg information on Remedial Design Work Plans and Remedial Action Work
Plans has been excerpted from the Amended Consent Agreement.

- Each Remedial Design (RD) or Remedial Action (RA) Work Plan shall be developed in
conformance with the Record of Decision (ROD), U.S. Environmental Protection

Agency (USEPA) Remedial-Design-& Remedial A_qtlon Guidance and policy applicable
at the time of the Record of Decision signature date, and any additional-guidance. . _
documents provided by USEPA. Each Remedial Design or Remedial Action Work Plan

" shall include a schedule of implementation of the tasks identified therein and of
submittal of the the reports identified therein [Amended Consent Agreement, Section -

XI.A, p. 44].

Primary documents are subject to review by USEPA in consultation with the Ohio
Environmental Protection Agency (OEPA) [Amended Consent Agreement, Section
Xl.B.1, p. 47], with a review/comment period of 60 days [Amended Consent
Agreement, Sectlon Xil.G.2, p. 52].

DOE shall commence the implementation of the Remedial Design or Remedial Action
Work Plans within 30 days of approval and finalization of each individual Work Plan
[Amended Consent Agreement, Section XI.C, p. 45].

Remedial Design Work Plan

Within 60 days of signature of Record of Decision for an Operable Unit, submit to
-USEPA for approval a Remedial Design Work Plan to accomplish the design of the
remedial action to include but not be limited to a schedule for implementatiion of tasks
required to complete design [Amended Consent Agreement, Section XI.A, p. 43]. The
Remedial Design Work Plan is a primary document [Amended Consent Agreement,
Section XII.C.1.e, p. 48].

' Remedial Action Work Plan
In accordancce with the schedule contained in the approved Remedlal Design Work
Plan, submit to USEPA for approval the Remedial Action Work Plan, to include but not
be limited to the following project plans [Amended Consent Agreement, Section XI.A,
p. 431

1) Sampling & Analysis PIan/Construction Quality Assurance Plan
2) HEalth & Safety/Contingency Plan '
3) plan for satisfaction of permitting requirements (if any)

4) groundwater monitoring plan (if any)
5) operations & maintenance plan (if any)

The Remedial Action Work Plan is a primary document [Amended Consent Agreement
XIl.C.1.1, p. 48].
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TIMELINE FOR OPERABLE UNIT 3 ACTIONS
1993 | 71994 | 1995 1996 1997 1998
CONSENT AG{REE;MENT SC 5EDULE
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INTERIM RECORD
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MEETING
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